HouseBuilding SaaS GLOBAL EDITION

Comprehensive Guide for Homebuilders, Project Managers & Contractors

1. Introduction & System Purpose

HouseBuilding SaaS is a complete software solution designed to oversee and manage residential house construction from land acquisition to final occupancy certification. The system integrates legal workflows, budget tracking in local and international currencies, AI-powered mobile OCR receipt scanning on site, interactive contractor mapping, and digital contract archives.

Key System Capabilities

- **8 Statutory Phases:** Track planned budget vs actual spending dynamically.
- **Mobile OCR Camera:** Auto-extract amounts, dates, and vendor details on site.
- **Interactive Map:** Pinpoint building plots and nearby building yards.
- **Multi-Project Architecture:** Manage multiple construction projects simultaneously.
- **Gantt Timeline & Alerts:** Track milestones and statutory notice deadlines.
- **PWA & Offline Support:** Full-screen phone experience with cached local assets.

2. Legal Flow — 8 Statutory Building Phases

The system organizes all tasks, expenses, and permits across 8 sequential legal milestones:

Phase	Phase Title	Core Activities & Deliverables	Est. Budget
#1	**Cadastral & Title Verification**	Land registry check, ownership confirmation, encumbrances, and road access.	30,000 RSD
#2	**Urban Planning & Zoning**	Permitted site coverage, floor-area ratio (FAR), maximum height, and setbacks.	25,000 RSD
#3	**Geodetic & Soil Survey**	Topographical site survey and geotechnical report for foundation engineering.	70,000 RSD
#4	**Preliminary Design (IDR)**	Architectural layout and massing adapted specifically to the building plot.	120,000 RSD
#5	**Location Requirements**	Municipal approvals, electrical, water, drainage, and utility connection terms.	45,000 RSD
#6	**Detailed Design & Building Permit**	Structural engineering calculations, fire safety, and formal municipal permit issuance.	250,000 RSD
#7	**Construction & Work Notice**	Mandatory 8-day prior notice; foundations, frame erection, roofing, and utilities.	3,500,000 RSD
#8	**Technical Audit & Occupancy Permit**	Independent inspection commission audit, occupancy permit, and cadastre registration.	80,000 RSD

3. Finances, Mobile OCR & Expense Tracking

Every expense recorded on site dynamically updates the remaining financial headroom and overall balance. Transactions support both cash on-site payments and formal bank wire invoices.

📸 Working With Mobile OCR On-Site

1. Navigate to the **Finances & OCR Input** tab and tap *"Snap receipt"*.
2. Your smartphone camera viewfinder activates. Align the invoice within the guides and tap *"Capture photo"*.
3. The onboard **Tesseract OCR engine** detects the total cost, invoice date, and Tax ID, automatically filling out the form.
4. Assign the respective Phase and Vendor, then click *"Save Expense"*. The scanned invoice is permanently attached.

4. Multi-Project Architecture (Multiple Houses)

Whether building your primary residence and a holiday cabin, or acting as a general contractor managing multiple client plots:

Switching Sites:

The sticky header hosts an interactive *"Site Selector"* dropdown. Switching objects instantly updates the budgets, logs, contractors, and documents for that project.

Adding a New Build:

Click *"+ New Build"* in the navigation bar. Enter the name, location, and target budget. The platform creates all 8 statutory phases automatically.

5. Contractor Directory & Interactive Map

Keep all team contacts, equipment rentals, and suppliers linked with OpenStreetMap coordinates:

Trade / Category	Site Responsibilities	System Integration
Surveyor	Plot boundary staking, elevation surveys, foundation checks.	Coordinates saved directly to map.
Architectural Studio	Design drawings, engineering calculations, municipal submissions.	Linked contracts and PDF blueprints.
Prefab Manufacturer	Timber/SIP panel manufacture, structural frame erection.	Progress milestones and staged billing.
Building Supplies Yard	Aggregates, ready-mix concrete, rebar, and insulation materials.	Itemized receipt logging via OCR.

6. Gantt Timeline & Legal Deadlines

Construction workflows are bound by statutory legal constraints. Failing to notify municipal authorities prior to breaking ground can lead to work stoppages.

⏱️ Automated Legal Reminders

In the **Timeline & Reminders** tab, click *"Generate legal deadlines"* to populate key statutory obligations:

- **Work Commencement Notice:** Must be filed at least 8 days prior to heavy machinery arriving on site.
- **Foundation Completion Statement:** Required immediately after pouring the slab and foundation inspection.
- **Structural Frame Statement:** Formally logged once the walls, roof, and weather envelope are sealed.
- **Technical Commission Audit:** Scheduled after all interior finishing, electrical, and plumbing works are finalized.
- **Cadastre Property Inscription:** Permanent deed registration after the occupancy permit is granted.

7. SuperAdmin Management & Licenses

The system administrator (`ADMIN` role) possesses complete visibility over all tenants and subscription states:

License Status	Description & Tier Rules	Admin Action
TRIAL (14 DAYS)	Full feature access upon initial registration.	Track user progress and onboarding.
ACTIVE	Active commercial subscription with multi-site privileges.	One-click *"+30 Days / Activate"* button.
EXPIRED	Subscription lapsed; user data remains intact and secure.	Reactivation upon renewal.

ALEXANDAR STUDIO
Support Desk: alexalbekstudio.design@gmail.com

European Union / Serbia • Node.js + PostgreSQL
● System Fully Verified & Operational

© 2026 ALEXANDAR Studio • All Rights Reserved